

5,888
1
2
3
4 BILL NO. S-77-11- 22


SPECIAL ORDINANCE NO. S- 261-77

6 AN ORDINANCE approving Change Order No.
7 1 in connection with Project No. 51815 B,
8 Northcrest Woods Addition.

9 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
10 WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1 to T & F Corporation,
12 in connection with Project No. 51815 B, Northcrest Woods Addition,
13 in the amount of \$183.80 to be paid under Barrett Law (by the
14 property owners), as set out in the specifications, is hereby in all
15 things ratified, confirmed and approved.

16 SECTION 2. This Ordinance shall be in full force and
17 effect from and after its passage and approval by the Mayor.

18
19
20
21
22 
23 Councilman

24
25
26
27
28
29
30
31
32
33
34 APPROVED AS TO FORM
35 AND LEGALITY, _____

CITY CLERK

Read the first time in full and on motion by Moses, seconded by

J. Schmitt, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City-Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____ at _____ o'clock _____ M., E.S.T.

DATE: 11-22-77

Charles W. Winterman
CITY CLERK

Read the third time in full and on motion by Moses,

seconded by Stier, and duly adopted, placed on its passage.

PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u>0</u>	_____	<u>1</u>	_____
<u>BURNS</u>	<u>X</u>	_____	_____	_____	_____
<u>HINGA</u>	<u>X</u>	_____	_____	_____	_____
<u>HUNTER</u>	<u>X</u>	_____	_____	_____	_____
<u>MOSES</u>	<u>X</u>	_____	_____	_____	_____
<u>NUCKOLS</u>	<u>X</u>	_____	_____	_____	_____
<u>SCHMIDT, D.</u>	<u>X</u>	_____	_____	_____	_____
<u>SCHMIDT, V.</u>	_____	_____	_____	<u>X</u>	_____
<u>STIER</u>	<u>X</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>X</u>	_____	_____	_____	_____

DATE: 12-13-77

Charles W. Winterman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as

(ZONING-MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE

(RESOLUTION) No. 2-261-77 on the 13th day of December, 1977.

ATTEST: (SEAL)

Charles W. Winterman
CITY CLERK

John Spuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of December, 1977, at the hour of 11:00 o'clock A M., E.S.T.

Charles W. Winterman
CITY CLERK

Approved and signed by me this 16th day of December, 1977.

at the hour of 1:00 o'clock _____ M., E.S.T.

Robert E. Thompson
MAYOR

Bill No. S-77-11-32

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on PUBLIC WORKS to whom was referred an Ordinance

approving Change Order No. 1 in connection with Project No. 51815 B,

Northcrest Woods Addition

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

WINFIELD C. MOSES, JR. - CHAIRMAN

DONALD J. SCHMIDT

VIVIAN G. SCHMIDT

PAUL M. BURNS

SAMUEL TALARICO

12-13-77 CONCURRED IN
DATE CHARLES W. WESTERMAN, CITY CLERK

Resolution No. 122-77
Board Order No. 185-76
Date 11-8-77

Gentlemen:

Item No.	Description of Change			Change in Contract Price	
	Quantity	Description	Unit Price	Decrease	Increase
1	3	16' black aluminum pole embedded	40.00	120.00	
2	3	100 w. H.P.S. T&C Luminaire and Lamp	20.00	60.00	
3	4	Remove mast arm and fixture	19.00	76.00	
4	4	Remove duplex (one wire span)	13.00	52.00	
5	99	1/C and/or 2/C cable in trench	0.30		29.70
6	169	Trenching 20" deep	0.80	135.20	
7	172	Push 1 1/2" Conduit	4.00		688.00
8	1	Remove wood poles	40.00	40.00	
9	169	Landscaping	0.30	50.70	
Total Decrease				533.90	
Total Increase					717.70
Net (Decrease) (Increase)					183.80

Original Contract Price	\$ 15,481.50
Current Contract Price Adjusted by Previous Change Order	\$ -0-
New Contract Price Including This Change Order	\$ 15,665.30

Recommended by: Capt. E. C. Neal (Chief Engineer) Date 11-8-77
Accepted by: James E. Cline (Contractor) Date 11/9/77
Approved by: Edward J. Bizio (City Engineer) Date _____
Approved by: Henry P. Wilbur (Owner) Date _____
Stan H. B. B. B.

Attested by: Mrs. A. Miller (Clerk) Date _____

Change Order No. 1

Resolution No. 122-77

Board Order No. 185-76

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: 1.2.5. Field design change on traffic islands. 3.4.8. Item located
at corners of Catalina left in at P.O. request. 6.7.9. Close proximity of sanitary sewer
line required installation of additional conduit for protection.

2. Will proposed change alter size of the project? Yes No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

The proposed change will increase the street light inventory due to property owner request by
.4 KWH resulting in a net increase in total energy cost per year of \$21.16.

David R. Hall
Engineer

Rev 0888
TITLE OF ORDINANCE SPECIAL - CHANGE ORDER NO. 1 - ST. LGT. IMPROV. RES. NO. 122-77 - NORTHCREST WOODS ADD.

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

A-77-11-321

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1 - STREET LIGHT IMPROVEMENT RESOLUTION NO. 122-77 -

NORTHCREST WOODS ADDITION, T & F CONSTRUCTION CORPORATION, CONTRACTOR.

ADDITIONAL LAMPS AND CONDUIT FOR TRAFFIC ISLANDS

(SEE ATTACHED CHANGE ORDER AND REQUEST AND JUSTIFICATION FOR CHANGE)

REVISED CONTRACT AMOUNT INCLUDING THIS CHANGE IS \$15,665.30

EFFECT OF PASSAGE INCREASE STREET LIGHT INVENTORY AT PROPERTY OWNER'S REQUEST. ALSO

INSTALLATION OF ADDITIONAL CONDUIT FOR PROTECTION OF LINE IN LIEU OF CLOSE PROXIMITY TO SEWER

EFFECT OF NON-PASSAGE PROTECTION OF LINE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) BARRETT LAW ASSESSMENT - \$183.80

ASSIGNED TO COMMITTEE _____

Public Works